

TEST PLAN

1. Document Information

Project Name	Customer Portal
Release	Release 1.0
Document Version	1.0
Prepared Date	January 2026
Test Owner	QA Team

2. Purpose

This document describes the scope, approach, responsibilities, and activities related to testing the application. The goal is to verify that the system works as expected before release.

3. Application Overview

The application allows users to register, log in, manage profiles, place orders, make payments, and view transaction history. It interacts with backend services and external integrations such as payment and notification systems.

4. Modules Covered

- Login and Registration
- User Profile
- Order Management
- Payments
- Notifications
- Admin Panel

5. Scope of Testing

In Scope:

- Functional testing of modules
- API validation for key services
- Integration testing
- Regression testing
- Cross-browser and responsive testing
- Basic performance and security checks

Out of Scope:

- Internal testing of third-party systems
- Production monitoring

6. Test Approach

Testing will be carried out in phases such as smoke, functional, integration, and regression testing. Automation will be used for stable scenarios, while manual testing will focus on new and changed features.

7. Types of Testing

- Smoke Testing
- Functional Testing
- Integration Testing
- API Testing
- Regression Testing
- Automation Testing
- Performance Testing
- UAT Support

8. Test Environment

Environment	QA / UAT
OS	Windows / Linux
Browsers	Chrome, Firefox, Edge
Tools	Selenium, Postman, JIRA, Jenkins, JMeter
Database	MySQL

9. Roles and Responsibilities

- QA Lead – Test planning and reporting
- QA Engineers – Test design and execution
- Developers – Bug fixing and unit testing
- Product Owner – Requirement clarification and approval
- DevOps – Build and environment support

10. Entry and Exit Criteria

Entry Criteria:

- Approved requirements
- Test environment ready
- Build deployed

Exit Criteria:

- Planned test cases executed
- Critical defects closed
- Test summary approved

11. Defect Severity

Severity	Description	Example
Critical	System failure or data loss	Payment not processed
High	Major feature not working	Login failure
Medium	Partial functionality issue	Validation error
Low	Minor UI issue	Alignment problem

12. Risks and Mitigation

Risk	Impact	Mitigation
Requirement changes	Rework and delays	Review requirements regularly and align with stakeholders.
Environment issues	Testing delays	Maintain stable environments and coordinate with DevOps.
External dependency	Integration delays	Use mock services and test integrations early.
Resource availability	Reduced coverage	Prioritize critical scenarios and share knowledge within the team.

13. Test Deliverables

- Test plan document
- Test scenarios and test cases
- Automation scripts
- Defect reports
- Test summary report

Prepared by Prasanna Kumar